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Joint  EUMEDGRID-Support  WP2-3-4 VideoConference  (n.9)

April 26, 2011 - 11:00 AM CET
Minutes and Actions 
Participants:

-Riccardo Bruno / COMETA (Italy, Catania)          WP2, WP3, WP4
-Noel De Gabriele,Angelo Zammit,Charles Mifsud/UoM(Malta) WP3, WP4                                            
-Sara Garavelli / Trust-IT (Pisa, Italy ) WP2
-Mario Reale, Fulvio Galeazzi / GARR (Rome, Italy)  WP3, WP4, WP2
- Bouchra, Nabil, Redouane, Abderrahman / CNRST ( Morocco ) WP3, WP4  , WP2
- Amina Khedimi,Hassina  / CERIST (Algeria) WP3, WP4
- Yannick Legre’ /  HEALTHGRID  WP2, WP3
- Dina Barakat / Hussein Lotfy / EUN      WP2,  WP3, WP4  

- Heithem Abbes / CCK (Tunisia) WP3, WP4 –
- Anwar Al-Yousef / JUNET  (Jordan)   WP3 WP4
- Salma /  ERI (Egypt)   WP3 WP4 WP2
Apologies: Burcu Ortakaya /TUBITAK, Fairouz Malek /IN2P3
Absent:  INFN ROMA Tre, HIAST, IUGAZA, CyNet
Agenda:
1. Update from WP2

2. Update WP4 and forthcoming project meeting
3. Overall status of the infrastructure: sites and services
4. Review of past actions (http://wiki.eumedgrid.eu/twiki/bin/view/Main/OpenActions) 
5. Site reports:
      5.1 HIAST SYRIA
      5.2 CYNET CYPRUS
      5.3 JUNET JORDAN
      5.4 EUN EGYPT
      5.5 ERI EGYPT
      5.6 CERIST ALGERIA
      5.7 CCK TUNISA
      5.8 CNRST MAGRID MOROCCO
      5.9 UoM  MALTA
      5.10 TUBITAK ULAKBIM TURKEY
      5.11 GARR / COMETA / INFN  ITALY
      5.12 ANKABUT UAE
        5.13 IUGAZA GAZA PALESTINE
6. Progress around the creation of new CAs
7. NAGIOS status 

8. Update from WP3
9. ROC L1-L2 support and shifts
10. Status of deployed applications/generic tools  and SGM accounts/SGM team
11. MPI status overall
12. EPIKH school in Morocco
13. Organization of the User Forum - Call for applications

14  A.o.B 
1. Update from WP2

Quick update on the activities performed within WP2 in the last 2 weeks, all the details related to the WP2 next activities will be discussed in the next project meeting in Trieste. 
· Update and creation of new dissemination material: a new EUMEDGRID-support flier, and a scientific poster have been produced that will be used within the climate change conference in Trieste to promote the project.

· Conference call with the other work package leaders to discuss the outputs of the review meeting: during the call an action plan for WP2 activities has been put in place and it will be presented in Trieste. Always in Trieste a complete picture of future events from a costs and dissemination activities point of view will be presented and discussed with all the partners.

· Update on Grid User Survey Report follow-up: 20 new registered members to the EUMEDGRID website.

2. Update from WP4 and forthcoming project meeting

WP4: There is an on-going discussion with SAGrid about ROC support: we committed to support the sagrid VO and they committed to support the eumed VO, so that we could effectively cooperate on ROC.
The next project meeting will be in Trieste – May 19 – at the ICTP premises.
3. Overall status of the infrastructure: sites and services

We have had recently many CEs included in the infrastructure: 38 to 42, on average 40.

This is the highest number we have had since project start.
4. Review of past actions

All previous actions have been done.


5. Site Reports 
      5.1 HIAST SYRIA
     No one there. No report. Mario: we’ve been in touch with Mazen about an MPI problem.

      5.2 CYNET CYPRUS
    No one there. No report.

      5.3 JUNET JORDAN
Trying to open the Web site for gocdb.africa-grid.org

I have a problem with that.
>>>> Action 9.1: (JUNET, COMETA, GARR): Sort out the problem of Anwar with GOCDB
For CA accreditation process, I have sent an email to David.

He answered today. We will start the whole  process

We will move on.  Server for CA is OK
      5.4 EUN EGYPT
Dina/Hussein

EUN node is running node except for some jobs.

We are following the CA: we are proceeding with that.
Mario: there seems to be a problem  with CE – to be checked Mario/Dina

>>>> Action 9.2 ( GARR, EUN) : Follow up the failures on the CE

      5.5 ERI EGYPT
No news. Everything is fine. 


      5.6 CERIST ALGERIA
DZ-01 is OK.  DZ-02 is being checked.
CA document is OK. 

      5.7 CCK TUNISA
First services are OK.

We have fixed 3 tickets with the help of Fulvio.

I prepared the CA document sent it to Burcu. (Since 2 weeks)


      5.8 CNRST MAGRID MOROCCO
Bouchra: since last meeting we installed a VOMS server for MAGRID. We created a wiki page, not validated yet.

We also have declared  the server in GOC DB.

What also can we do to have it shown in GSTAT 

Only  VO MAGRID for now. 

We had 1 ticket on SE, xGUS 123 – it has been fixed now.

           We already support SAGrid.

      5.9 UoM  MALTA
Angelo: there was a problem with CE and SE, we have solved it.
New machines being integrated: we would like to integrate on queue of the new machines with gLite

It’s still running already, on a new server with Jobs are still kept pending.

>>>> Action 9.3: (for GARR and UoM)  integrating the new queue into gLite.

      5.10 TUBITAK ULAKBIM TURKEY
      Tr-10 is OK.

      5.11 GARR / COMETA / INFN  ITALY
      Nothing special to report.

      5.12 ANKABUT UAE

       No one there: no report.
       5.13 IUGAZA GAZA PALESTINE


     No one there: no report.

6. Progress in the Creation of new Certification Authorities 
JUNet  started the certification process.
EUN will follow after.

7. Preliminary work on NAGIOS 
We are finalizing with Emir and Fulvio the set up of the new NAGIOS server for monitoring of Grid sites:  a few issues still, they are being followed 


Reachable at  https://nagios.africa-grid.org/nagios/

8) News from WP3
WP3

We started the full organization of the school in Morocco – with Nabil. 
Riccardo asks Nabil if he could follow the instructions sent by email. Is everything OK over there.

Nabil can give you details.

This is a formality. This week – No technical problems

Next steps about the school will be to refine the agenda.

Riccardo asks to Hamina Hassina  if there is anything to say about the school (problems or worries) ?
Hamina and Hassina:  nothing to report.

To be clarified whether tutors will be supported by the project or not
>>> Action 9.4 (Mario)  : ensure there are no issues around the Algerian tutors  participation to the school.
9) ROC shifts

We should now organize the shifts for Africa ROC.

People have to publish their availability on the Doodle page at http://doodle.com/xqeazecyuad8sd6z
10) Status of deployed applications

About WP3’s deployments:
I recently created a new shared document gathering information on all application, in order to instantiate a communication channel between developers and WP3: only ASTRA and a guy from Egypt and one from Tunis they were updating this file.

I need to know if the application is running correctly 

Mario asks: Who is coordinating the SGM deployments ?

Riccardo answers: at this stage, FedericoB , Fulvio, Riccardo, Antonio 

We’re using a standard procedure at this stage.

Tags are on 
http://applications.eumedgrid.eu/softwareTags.php?l=29
I directly checked the status of many sites..
Fulvio: there is a Greek site which  has to be removed.
SAGrid sites have to be added. 
>>>> Action 9.5 (Riccardo) : Remove the Greek site from the app portal and add the SAGrid ones.

FedericoB  and Antonio are also performing SGM deployments: 
On some sites there are tickets opened.

Also Egyptian sites have tickets opened.

Many sites are not publishing any tag yet. Site Admins should take action and fix the problems
>>> Action 9.6 (Riccardo, Mario) : systematically address the issue of  the deployment / SGM applications: organize activities and ensure there is good progress.
For the school in Morocco:
We have 3 applications at the moment: we will update this list.
11) MPI status
There are some problems in Syria at HIAST about MPI, being investigated: There is an issue with the fact that not all available CPUs/Nodes seem to be used by the system.

12) EPIKH School in Morocco

The organization of the school is proceeding well. Support for tutors has to be clarified.
13)  EUMEDGRID USER FORUM:
Riccardo: I need help on this: we don’t have enough people applying to the User Forum.

Most important issue for WP3  is the User Forum:
I am trying everything to get in touch with the developers.

From Algeria I don’t have any problem: I have applications.
Sara: Action on Sara to get a draft Agenda  (?!)

Also: which are the exact dates

>>>> Action 9.7 (Mario,Sara): come up with a well defined date for the UF
Riccardo: the most important thing is to find people during the school in Morocco.

Riccardo will coordinate a task force of people

GROMACS, NAMED, GATE

We don’t know how to create test jobs.

We need to have test jobs.

Nabil underlines that for users their application is easy: 

For them, the application is easy They are interested in the Grid part.
Riccardo however requests to have validation JDL as soon as possible: the school will start.  ..may be we could find out that – for example - GROMACS installed on all sites is wrongly compiled..  we need to have JDL

>>>> Action 9.8 (Nabil, Abderrahman): try to get the validation JDL files and send them to Riccardo. 
Abderrahman asks to please ensure that the GENIUS web portal will be available during the school.
>>>> Action 9.9 (Riccardo) GENIUS: EUMEDGRID : ensure the GENIUS web portal will be available for the school in Morocco.: Ensure we have an instance of Genius to be provided to the school In morocco and  provide GENIUS access to the guys in morocco.
The is also an official request for  Installation of a remote site in Morocco, Riccardo ensures this will be possible. 
The list of tutors is in the Excel File. They have it already.

About the participants – not so clear yet. It will be more clear in the next days.
A.o.B

None.
Next WP2-3-4 Joint VideoConference: Tuesday May  10 ,2011  at  11:00 AM CET.
